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Development of a New Guardrail End Treatment, Phase II
Project Title

Source Dist 

In-House

Contract No.

680821

Document No.

65 338

Source Unit SubjobTask Order

Record ID

Fed-TPF-CA

Funding Source

Active 2040010

Project Status Funding ProgramRecord Date

Special Des.Expend. Auth.

Record Modify Date 2/9/2005
T. Hoover G. Gauthier 916-324-2552

DRI Manager DRI Project ManagerSecond Quarter  Oct - Dec

If the answer is yes to funding level increases or decrease include detailed funding information below.

YES

Do programmed funding levels need adjustment (increase / decrease) to meet programmed
budget funding levels for this fiscal year?

Future fiscal years?

YES

As requested several times before, still to no avail, FY05 should  be $25K in contracts, $40K in equipment/materials, $60K in
PY’s for a total of $125K.
FY06 should be $200K in contracts, $190K in equip/matls and $140K in PY’s for a total of $545K.

Gary Gauthier

Second Quarter Submitted by: NO

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

02/09/2005

Submittal Date (mm/dd/yyyy) Phone: 

916-324-2552

What percentage of
your project is
completed?

Are your current spending levels
within the programmed project
funding? If no please explain

below.

Are project accomplishments
within the time schedule? If no

please explain below.

Are project accomplishments
within the scope? If no please

explain below.

YES YES YES20

Please provide actual second quarter expenditures amounts beginning October 1 thru December 31 for the 2004 /
2005 Fiscal Year. (Do not use $ sign or commas  when entering figures)

Contract $ Equipment $ Material $ Travel $ PY $

$2,712.00

Current  2004 / 2005 Fiscal Year Programmed Funding Levels

Complete concept feasibility phase with computer simulations.

Describe next quarter’s task / deliverables & due dates.

Describe this quarter’s accomplishments.

Administrative tasks only.

$0.00 $140,003.50$65,000.00 $0.00$0.00

SPR 3 043

Project ID


